



Harriett .



Harriett.

CLIENT PROGRESS UPDATE

From proof of concept to production pilot.

What we have proven, what has been built, where we stand, and what comes next.

PRITCHETT-MOORE REAL ESTATE · AUGUST 17, 2026

Phase 1 proved Harriett can understand a real transaction.

Using the executed 604 2nd St NW file, Harriett turned contract data into useful office work.

Read the contract

Extract parties, prices, dates, financing, property facts, and compliance flags.

Build the plan


Create office-specific checklists, deadlines, and calendar events.

Draft the work

Prepare marketing, CMA, and vendor-coordination content.

Answer in context

Let agents and coordinators ask questions about the live deal.



02 · PRODUCTION FOUNDATION

Phase 2 is a secure rebuild, not a dressed-up demo.

Harriett

you@pritchett-moore.com

Send sign-in link

Identity and roles

Secure login with agent, broker, and coordinator permissions.

Structured operations

Deals, documents, contacts, vendors, calendars, checklists, and messages.


Durable processing

Contract workflows can retry safely and keep an audit trail.

Compliance controls

Consent, opt-out, broker approval, and consumer-channel restrictions.

The concept is proven. The foundation is built. Integrations come next.



Move from foundation to one controlled, end-to-end pilot transaction.

- 1 Connect Microsoft 365**
Enable secure inbox, calendar, contacts, and agent-context email.
- 2 Complete A2P setup**
Publish opt-in and privacy language, then submit registration.
- 3 Finish broker approvals**
Put the review queue and durable approval flow in front of Wilson.
- 4 Onboard pilot agents**
Capture preferred vendors, tone, signature, working style, and consent.
- 5 Run the controlled pilot**
Process one live transaction, review every action, and measure the result.
- 6 Prepare MLS access**
Confirm WAMLS and Trestle's approved read path before promising write access.

SMS and RCS are for agents only. Consumer communication is broker-approved email from the agent's Microsoft 365 account.



05 · DECISIONS AND INPUTS

Five items unblock the pilot.

- 1 Confirm the first 3 to 5 pilot agents.
- 2 Identify the Microsoft 365 administrator.
- 3 Provide exact legal business details for A2P registration.
- 4 Authorize contact with WAMLS and Trestle.
- 5 Choose the intended Harriett ownership and company direction.

We have proven the concept and built the foundation.
The next milestone is a controlled live pilot.